ENVIRONMENTAL SERVICES

1359-A Elisworth Industrial Boulevard B Atlanta, GA 30318 HM Telephone (404) 636-0928 B FAX (404) 636-7162 M http://www.kemron.com

August 15, 2012

Mr. John Robb

USEPA, Region III

1650 Arch Street (3PM10)
Philadelphia, PA 19103

Re: July 2012 Monthly Contract Status Report ERRS Contract No. EP-S3-12-01

Dear Mr. Robb:

Enclosed is the Monthly Contract Status Report for the period beginning July 1, 2012 and ending
July 31, 2012 under Contract EP-S3-07-03. Cost summary information for each Task Order (TO)
is included in the text of each individual TO report. Financial summaries can be found in Section
3.0.

It is the goal of KEMRON to continue to improve the format and quality of information contained
within the Monthly Contract Status Reports. Your comments are greatly appreciated on the
format and contents of the report. Should you have any questions or require further information
please contact me directly.

Sincerely,
KEMRON Environmental Services, Inc.

A ok

ohp A. Mount
Program Manager
(404) 601-6931

cc: Mikal Shabazz, USEPA
File
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ENVIRONMENTAL SERVICES

EMERGENCY AND RAPID RESPONSE SERVICES
REGION 3

MONTHLY CONTRACT STATUS REPORT
CONTRACT NO. EP-S3-12-01
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July 1, 2012 through July 31, 2012

Prepared For:

EPA-Region I1I
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Philadelphia, PA 19103

Prepared By:
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Introduction

The following Task Orders (TO’s) have been issued to KEMRON Environmental Services, Inc.
(KEMRON) under Emergency and Rapid Response Services (ERRS) Contract No. EP-S3-07-03. Each
TO has been placed in the active or inactive category. A TO is considered to be active when there is any
activity related to the TO, financial or otherwise, such as the submittal of a final report or CERCLA
report.

Active Task Order No. Site Name

0001 Dimock Residential Groundwater Site

Non-responsive

Highlights of site activities, objectives met, and tinancial data for each TO are discussed 1n the text that
follows. All costs incurred and total costs reported originated from 1900-55’s and include pending costs.
The last section contains financial summaries for the entire program.

Inactive Task Order No. Site Name

All sites are currently active
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1.0 Active Task Orders
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1.1 Dimock Residential Groundwater Site

Task Order Number
0001

Dimock, PA
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REPORTING PERIOD

July 1, 2012 — July 31, 2012 Active Site

Dimock Residential Groundwater Dimock, PA

OSC: Richard Fetzer PM: Dave Bofinger
Obligated: $195,000.00 Actual: $170,256.51
Award Date: May 16, 2012 Percent Complete: 87.31%

Period of Performance: May 16, 2012 — August 31, 2012

Dimock Residential Groundwater Site

24,743 .49, 13%

Olincurred

B Remaining

170,256.51, 87%

Site Background

In the area around Dimock Township, Susquehanna County Pennsylvania there has been a substantial
amount of drilling (Hydro Fracking) for oil in this Marcellus Shale region. This drilling began in 2008
and after the operations began, Methane gas was detected in concentrations exceeding those found
previously. PADEP entered into a Consent Order and Agreement with Cabot Oil & Gas which required
permanent restoration or replacement of the affected water supply and a public water line was initially
considered. PADEP later modified the CO&A to require the installation of “gas mitigation™ systems and
until recently, Cabot provided a temporary water source for the affected houses. While the gas mitigation
systems were designed to remove methane, a potential exists that they may remove some hazardous
substances as a by- product of their operation. Since the EPA does not know what, if any, hazardous
substances these gas mitigation systems are removing they have decided to sample both pre and post
treatment at these houses and decided to provide a temporary supply of potable water until the sampling
results are received and any further action if needed is preformed.

Prior Activities

See previous monthly report
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Progress this Period

The following list details the activities during July and progress on the tasks:

center as necessary. This was initiated in May 2012.

prior to sampling events

Continued providing Bulk water and Bottled water deliveries to client specified houses
Continued to maintain the water delivery systems at houses as required

Provide site presence during non operational hours as allowed
Adjusted crew size as necessary to facilitate current operations
Collected & transported all recyclables generated on site and transported to the local recycling

e Sent the CO a 85% ceiling letter on 7/10/12 and maintained communication with OSC Fetzer

about funding and demobilization dates
e Demobed the clean up technician from site on 7/13/12

Key Personnel Change

None

Estimated Completion Date

August 31, 2012

Dimock Residential Groundwater Cost Summary

Task Order Ceiling

Costs incurred through July 31, 2012

Costs incurred this reporting period

Personnel
Equipment
Other Field Costs
Pending

Total

Project-to-Date Total
Unused Task Order Dollars

Percent of Task Order Dollars Incurred

KEMRON Monthly Contract Status RePOFT... ... .. .. . oot i et ot e e et et e et s et et s e
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$195,000.00

$170,256.51

$101,153.81

$41,457.70
$4.820.00
$23,593.27
$31.282 83
$101,153.81

$103,020.94
$91,979.06

52.83%
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Cumulative Cost by Category

$31,282.83 $43,111.18

$23,711.93

$4,915.00

OlLabor
DOEquipment
@mODC's
BPending

e e e Page 7
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Contract Dollars Obligated
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Cumulative Obligated Cost Summary
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ERRS REGION 3 - RCMS JULY 2012 BILLING REPORT

Contract EP-S3-12-01 RCMS
RESPONSE 1900-56 Date OFC includes
Task Order #s Invoice #s MANAGERS Project Name Report Dates Submlttt_ed for LABOR EQUIPMENT 8% GRA Total to Invoiced
Invoicing
TOO1 SF2001-01 David Bofinger |Dimock Residential Groundwater 5/31-6/29/12 71312 $43,111.29 $4,915.00 $23,712.05 $71,738.34

Non-responsive
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EPA CONTRACT NO. EP-53-12-01 ERRS 3 - TASK ORDER FINANCIAL STATUS

RM - Dave Bofinger
OSC - Richard Fetzer

AS OF 7/31/2012
PN/TO number, site name, Obligated Funds, $ Cumulative KEMRON Invoices, $ Status
Site Location and Site ID Date Opt. 1900-55 Cost A/C
Received Y. Amount Cumulative Date Amount Cumulative
SF2001
0001 5/16/2012| B 55,000.00 $ 71,738.34 7/13/2012| 71,738.34 A
Dimock Residential Groundwater Site 6/5/2012| B 55,000.00 7131/2012
Dimock, Susgyehanna, PA 6/29/2012] B 85,000.00
Site - A3TARV00 195,000.00 36.79%
71,738.34
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‘Summary of Financial Data as of 7/31/2012

Contract No. EP-S3-12-01

Task Order Site Name Last Mod | Start Date End Date Obligated Ceiling Deobilgated Funds Cumulative Personnel Cumulative E Cumulative ODC's Estimated Awaits Cumulative Total % of Ceiling
0001
Dimock Residential Groundwater Site 002 5/16/2012 8/31/2012| $ 195,000.00 - $ 74.210.66 | $ 9,115.00 | $ 51,705.52 3522533 | $ 170,256.51 87.31%
u
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Listing of Task Orders and Modifications Received To Date

7/31/2012
Contract No. EP-53-12-01
TO/Mod
TO Site Name No. Date Signed | Effective Date | Start Date | End Date Ceiling Comments
0001  |Dimock residential Groundwater Site  [TO 5/16/2012 5/16/2012] 5/17/2012 8/31/2012] $55,000.00)
001 6/5/2012 6/5/2012| 5/17/2012| 8/31/2012] $110,000.00|Obligates additional $55,000.00
002 6/29/2012 6/25/2012[ S /72012] 873172012 $195,000.00|Obligates additional $85,000.00
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List of Contract Expenditures Verse Yearly Minimum and Maximum Contract Amounts

' ' ' ! Remaining Annual ! '+ Percent of Annual ! H
| | Reporting Period | | Contract Minimum | Remaining Contract | Contract Capacity Used | I

Task Order Number Site Name H Through 1 Total Amounts H Amounts i\ Maxium Amounts To Date H Comments + Total Contract Capacity
Year One Minimum and Maxium Amounts 1 4/18/2012 - 4/17/2013 ! ! ! 1 !
0001 1Dil i H 4717720131 § 71,738.34 ¢ H H H H
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